
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:09 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 173 Date: 20-Aug-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 77

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Field Operations:
(1) Workers continuing installing temporary platforms at PP 68N. They are working their way east. Iron

workers installed platforms up to PP 84N.

(2) Observed discoloration and/or possible rust on the suspender brackets where the suspender socket
shims will eventually be installed at. Informed the CT leads and they will assess the situation.

Office Work:
(1) Attended staff meeting to discuss upcoming load transfer work including CT staffing.
(2) Reviewed my email correspondence.
(3) Wrote my diary.

Workers hours: 8 hours total.
My work hours: 8 hours regular time.

Bid Item: 067 C-SUS-FSA.06704-0120F4 PerformFinal Suspender Adjustments

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM RENE MULATOIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00

Page 1 of 1ddrRptbyBidItem


